

ADDENDUM ONE to Bid #18-03

Labor for Installation of Bowl Seat Backs Raymond James Stadium

The following answers to questions received are to be incorporated into the bid documents:

1. Bidder will be responsible for all labor and equipment required to move inventory from the dock on the service level as it is delivered to the appropriate staging area(s)
2. 25% of the labor employed on site should be direct employees of the contractor and/or contracted labor that has worked for the bidder on a regular basis and has worked for the entire duration on at least one of the 5 projects submitted by the bidder as references
3. Cup holders furnished by the Owner for installation will be identical for all levels and will be a bolt on style.
4. There will be no charge to the bidder for the use of Owner's power. If bidder would like to provide own power, a generator can be brought on site.
5. A tentative schedule of seat back deliveries is included in this addendum package.

END OF ADDENDUM

ID	Task Name	Duration	Start	Finish	2016		2017		2018		2019		
					H1	H2	H1	H2	H1	H2	H1	H2	
1	Raymond James Stadium (FUSION Backs)	196 days	Mon 9/17/18	Fri 7/12/19	Raymond James Stadium (FUSION Backs)								7/12
2	Notice to Proceed	0 days	Fri 9/21/18	Fri 9/21/18	Notice to Proceed								9/21
3	Execute Contract	7 days	Fri 9/21/18	Mon 10/1/18	Execute Contract								10/1
4	Standard Finish Approval Received	0 days	Thu 9/27/18	Thu 9/27/18	Standard Finish Approval Received								9/27
5	Order Entry	3 days	Fri 9/28/18	Tue 10/2/18	Order Entry								10/2
6	Field Check Facility	5 days	Mon 9/17/18	Fri 9/21/18	Field Check Facility								9/21
7	Create Drafting Scheduling Spreadsheet	10 days	Wed 9/26/18	Tue 10/9/18	Create Drafting Scheduling Spreadsheet								10/9
8	create part scheduling spreadsheet	2 wks	Wed 9/26/18	Tue 10/9/18	create part scheduling spreadsheet								10/9
9	UV Additive/Raw Material	25 days	Tue 10/2/18	Mon 11/5/18	UV Additive/Raw Material								11/5
10	Manufacture UV Additive	3 wks	Tue 10/2/18	Mon 10/22/18	Manufacture UV Additive								10/22
11	Ship UV Additive	2 wks	Tue 10/23/18	Mon 11/5/18	Ship UV Additive								11/5
12	Engineering Production	13 days	Wed 10/10/18	Fri 10/26/18	Engineering Production								10/26
13	ENG/ Release - Fixed Chairs	13 days	Wed 10/10/18	Fri 10/26/18	ENG/ Release - Fixed Chairs								10/26
14	Manufacture 50,429+/- Backs	100 days	Thu 12/20/18	Thu 5/30/19	Manufacture 50,429+/- Backs								5/30
15	MFG - Seat Backs Load 1 (Sec 302-309)	8 days	Thu 12/20/18	Fri 1/4/19	MFG - Seat Backs Load 1 (Sec 302-309)								1/4
16	MFG - Seat Backs Load 2 (Sec 310-316)	7 days	Mon 1/7/19	Tue 1/15/19	MFG - Seat Backs Load 2 (Sec 310-316)								1/15
17	MFG - Seat Backs Load 3 (Sec 317-331)	7 days	Wed 1/16/19	Thu 1/24/19	MFG - Seat Backs Load 3 (Sec 317-331)								1/24
18	MFG - Seat Backs Load 4 (Sec 332-338)	8 days	Tue 2/12/19	Thu 2/21/19	MFG - Seat Backs Load 4 (Sec 332-338)								2/21
19	MFG - Seat Backs Load 5 (Sec 339-344 & 243-245)	10 days	Fri 2/22/19	Thu 3/7/19	MFG - Seat Backs Load 5 (Sec 339-344 & 243-245)								3/7
20	MFG - Seat Backs Load 6 (Sec 201-242)	10 days	Fri 3/8/19	Thu 3/21/19	MFG - Seat Backs Load 6 (Sec 201-242)								3/21
21	MFG - Seat Backs Load 7 (Sec 102-112)	9 days	Fri 3/22/19	Wed 4/3/19	MFG - Seat Backs Load 7 (Sec 102-112)								4/3
22	MFG - Seat Backs Load 8 (Sec 113-123)	10 days	Thu 4/4/19	Thu 4/18/19	MFG - Seat Backs Load 8 (Sec 113-123)								4/18
23	MFG - Seat Backs Load 9 (Sec 124-134)	7 days	Fri 4/19/19	Thu 5/2/19	MFG - Seat Backs Load 9 (Sec 124-134)								5/2
24	MFG - Seat Backs Load 10 (Sec 135-145)	10 days	Fri 5/3/19	Thu 5/16/19	MFG - Seat Backs Load 10 (Sec 135-145)								5/16
25	MFG - Seat Backs Load 11 (Sec 146-151+Attic Stock)	10 days	Fri 5/17/19	Thu 5/30/19	MFG - Seat Backs Load 11 (Sec 146-151+Attic Stock)								5/30
26	Delivery (start with Upper level product)	122 days	Mon 1/7/19	Fri 7/12/19	Delivery (start with Upper level product)								7/12
27	DEL- Seat Backs Load 1 (Sec 302-309)	23 days	Mon 1/7/19	Mon 2/18/19	DEL- Seat Backs Load 1 (Sec 302-309)								2/18
28	DEL - Seat Backs Load 2 (Sec 310-316)	23 days	Wed 1/16/19	Wed 2/27/19	DEL - Seat Backs Load 2 (Sec 310-316)								2/27
29	DEL - Seat Backs Load 3 (Sec 317-331)	23 days	Fri 1/25/19	Fri 3/8/19	DEL - Seat Backs Load 3 (Sec 317-331)								3/8
30	DEL - Seat Backs Load 4 (Sec 332-338)	30 days	Fri 2/22/19	Thu 4/4/19	DEL - Seat Backs Load 4 (Sec 332-338)								4/4
31	DEL - Seat Backs Load 5 (Sec 339-344 & 243-245)	30 days	Fri 3/8/19	Fri 4/19/19	DEL - Seat Backs Load 5 (Sec 339-344 & 243-245)								4/19
32	DEL - Seat Backs Load 6 (Sec 201-242)	27 days	Fri 3/22/19	Fri 5/3/19	DEL - Seat Backs Load 6 (Sec 201-242)								5/3
33	DEL - Seat Backs Load 7 (Sec 102-112)	28 days	Thu 4/4/19	Fri 5/17/19	DEL - Seat Backs Load 7 (Sec 102-112)								5/17
34	DEL - Seat Backs Load 8 (Sec 113-123)	28 days	Fri 4/19/19	Fri 5/31/19	DEL - Seat Backs Load 8 (Sec 113-123)								5/31
35	DEL - Seat Backs Load 9 (Sec 124-134)	30 days	Fri 5/3/19	Fri 6/14/19	DEL - Seat Backs Load 9 (Sec 124-134)								6/14
36	DEL - Seat Backs Load 10 (Sec 135-145)	30 days	Fri 5/17/19	Fri 6/28/19	DEL - Seat Backs Load 10 (Sec 135-145)								6/28
37	DEL - Seat Backs Load 11 (Sec 146-151+Attic Stock)	30 days	Fri 5/31/19	Fri 7/12/19	DEL - Seat Backs Load 11 (Sec 146-151+Attic Stock)								7/12